
Report Date: 1/4/00 Reporting Period: 11/26/99-12/25/99
Project: WWCA 3A  G-404/G-409 Engineer of Record: Zan Kugler, SFWMD
Contract No.: C-E502 Contractor: Gilbert Southern
Description:

Scheduled Percent Complete Dollars: Actual Percent Complete Dollars:
(From Approved Baseline Schedule) (From Current Schedule)

Scheduled Percent Complete Time: Actual Percent Complete Time:
(From Current Schedule) (Calculated From Dates)

Original Contract M/WBE Goal (%): 14.2 Original Contract M/WBE Attained to Date (%): 13.9
Projected M/WBE at Completion (%): 15.7

Date of Contract: 8/13/98 Schedule Earned  to Date $6,092,627
Contract Start Date: 9/8/98 Current Retainage Held $303,031
Original Completion Date: 9/7/99
Liquidated Damages: $/day $1,400 Value Current Stored Materials $0

Actual Start Date: 9/14/98 Original Contract Amount: $6,494,000
Adjusted Completion Date: 12/7/99 Change Orders Approved: -$401,373
Current Schedule Completion Date Revised Current Contract Amount: $6,092,627
Approved Contract Time: Days 450 Change Order Per Cent: -6.18%

Pending Modifications: $25,000
Time Extensions Requested Days 90
Approved Extensions: Days 90 Pending Revised Contract Amount: $6,117,627
Time Extensions Pending 0

Remaining Contract Contingency: $73,311
Last Schedule Update (Date): See comment 12/6/99
Ahead (Behind) Schedule Days -2
Contract Time Used: Days 408

Financial Exceptions & Comments: None

Schedule Exceptions & Comments: None

Project Resident Engineer's Comments: Substantial completion effective 9/10/99
Puch items continue pending Power Delivery. CO #3 has been completed therefore this is a final report for this project.
Name: Signature:
Allen Champagne Signature on File

Construction of G-404 and G-409
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South Florida Water Management District
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MONTHLY CONSTRUCTION PROGRESS REPORT
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Contract Schedule Status: Financial Summary:

100.00%


